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REMARKS
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1 McConnell Form 114  1 At NTP
Section 01000, Paragraph 4.4  

2 Excavation Permit Form 199  1 At NTP
Section 01000, Paragraph 4.5  

3 Layout Plan of Site Conditions  4 Within 3 days
Section 01000, Paragraph 5.5 after NTP

4 Pollution Control & Waste Disposal  4 Within 3 days
Section 01000, Paragraph 6.2/6.4 after NTP

5 Haz Waste Manifest Copy 4    As Required
Section 01000, Paragraph 6.6.1

6 Proof KDHE Disposal Auth 4   As Required
Section 01000, Paragraph 6.6.2  

7 Copy of Registration & KDHE Ack 4   As Required
Section 01000, Paragraph 6.6.4  

8 Copy of TSD Facility Permits 4    As Required
Section 01000, Paragraph 6.6.6  

9 Radioactive Permit 4   As Required
Section 01000, Paragraph 6.9  

10 Quality Control Plan   4 Within 7 days
Section 01000, Paragraph 11.2 after NTP

11 As-Built Drawings   4 As Required
Section 01000, Paragraph 12.2  

12 Changes in Work   4 As Required
Section 01000, Paragraph 13.1  

13 Cutting & Welding Permit   4 As Required
Section 01000, Paragraph 15.3.22  

14 Utility Interruption   4 As Required
Section 01000, Paragraph 17.1  

15 Lockout/Tagout Procedures   4 As Required
Section 01000, Paragraph 18.  

16 Construction Site Plan  4 At NTP  
Section 01000, Paragraph 22.2.1  

17 Application for Disposal 4    Before Abestos
Section 02081, Paragraph 2.1 Removal

18 Shop Drawings & Steel Mill Tests 4 4  4 Within 14 days
Section 05120, Paragraph 1.6.1 after NTP

19 Design Calculatons 4   Within 14 days
Section 05120, Paragraph 1.6.2 after NTP

20 Shop Drawings 4 4  4 Within 14 days
Section 07416, Paragraph 1.5.1 after NTP

21 Design Calculatons 4   Within 14 days
Section 07416, Paragraph 1.5.2 after NTP

22 Manufacture/Installer Qualifications 4   At NTP
Section 07416, Paragraph 1.5.3  

23 Uplift Test Report  4  Within 3 days
Section 07416, Paragraph 1.5.4 after NTP

24 Certificates of Compliance 4  Within 3 days
Section 07416, Paragraph 1.5.5 after NTP

25 Samples  1  4 Within 14 days
Section 07416, Paragraph 1.5.5 after NTP

26 Contractor 5 Year Leak Warranty   4 At Final 
Section 07416, Paragraph 1.7.1 Inspection

27 20 Year Warranties   4  At Final 
Section 07416, Paragraph 1.7.2 Inspection
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28 Roof Hatch Description, Etc. 4   4  Within 14 days
Section 07800, Paragraph 1.2 after NTP

29 Roof Hatch Shop Drawings     4 Within 14 days
Section 07800, Paragraph 1.2 after NTP

30 Manufacturer's Data  4 4 4 Within 14 days
Section 07920, Paragraph 1.2.1 after NTP

31 Samples    4 Within 14 days
Section 07920, Paragraph 1.2.2 after NTP

32 Certificates of Compliance 4  Within 14 days
Section 07920, Paragraph 1.2.3 after NTP

33 Samples   1 As Required
Section 09900, Paragraph 3.1  

34 Certification 4  Within 7 days
Section 09900, Paragraph 3.2 after NTP

35 Color Selection Samples   1 Within 7 days
Section 09900, Paragraph 4. after NTP

36 Electrician Certification 4 As Required
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